DRAFT PROJECT SCHEDULE

We anticipate the following schedule for development and adoption of the City of Shelby Comprehensive Land Use Plan

Last updated: October 15, 2024



	2024							2025					
TASK	Jun	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
1 — Initiation & Assessment													
Plan Assessment, Data Collection and Mapping Kickoff and Community Tour													
Kickoff and Community Tour													
Steering Committee Meetings (#1 and #2)			\triangle)							
Steering Committee Meetings (#1 and #2) Stakeholder Interviews)							
Community Survey			()						
2 — Visioning & Plan Development													
Visioning Workshops and Popup Events													
Vision and Goals													
Policy Recommendations and Future Land Use Map)				
Steering Committee Meetings)				
Visioning Workshops and Popup Events Vision and Goals Policy Recommendations and Future Land Use Map Steering Committee Meetings 3 — Implementation & Adoption													
Community Open House / Draft Plan Review and Edits													
Implementation Strategies										$\overline{\Delta}$)	
Plan Adoption													





Steering Committee



Public Meeting

